
Measure: % of work program projects completed (STIP only) and awarded or "advertised for bid" on schedule
Target: 85% or greater

Definition:

Project Type Interstate Rural Urban
State 

Bridge
Municipal 

Bridge
Federal 
Bridge

Hazard 
Elimination

Enhancement 
(Local) Ferry

Rest 
Area

Congestion 
Mitigation

Overall 
Result

Total Projects 2 20 12 2 1 35 8 9 1 1 2 93
Projects Completed 2 18 7 0 1 27 3 2 1 1 1 63
Success Rate 100.0% 90.0% 58.3% 0.0% 100.0% 77.1% 37.5% 22.2% 100.0% 100.0% 50.0% 67.7%

Projects Completed July 1, 2010 - September 30, 2010
Letting Success Rate Metric

This measure is derived by comparing the number of centrally Let projects scheduled for Let during the time period to the actual projects 
completed.

Letting Success Rate 
(July 2010 - September 2010)
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